Product Roadmap & OKRs - FY27

Tiffinly Foods Pvt. Ltd. | Financial year April 2026 - March 2027 | Product leadership

Owner	Arjun Mehta, Head of Product	**Date**	2 April 2026
Reviewed by	CEO, CTO, Head of Kitchen Ops	**Status**	Final for FY27 planning

1. Product vision

Make a home-cooked meal the easiest daily habit for every Indian household that cannot cook every day. FY27 focuses on three things: keeping subscribers we already have, growing from individuals to households, and scaling the kitchen partner network without losing food quality.

2. North Star Metric

Our North Star Metric is **Weekly Meals Delivered (WMD)**: the number of meals delivered to customers in a week. It grows when we keep subscribers longer, add family members, and add kitchen capacity. Baseline (March 2026): **1.42 lakh meals per week**. FY27 target: **2.10 lakh meals per week** by March 2027.

3. Baseline metrics (March 2026)

Metric	Definition	Value
Active subscribers	Subscribers with a paid plan in the month	48,200
DAU	Daily active users: unique users who open the app on a given day	61,000
MAU	Monthly active users: unique users who open the app in a month	1,85,000
DAU / MAU (stickiness)	Share of monthly users who come back daily	33%
Monthly subscriber churn	Share of subscribers who cancel in a month	9.4%
NPS (Q4 FY26)	Net Promoter Score: % promoters minus % detractors	41
CAC	Customer acquisition cost: marketing spend per new subscriber	Rs 410
LTV	Lifetime value: gross margin earned from a subscriber over their lifetime	Rs 2,950
LTV : CAC	LTV divided by CAC	7.2
ARPU	Average revenue per subscriber per month	Rs 1,890
On-time delivery	Meals delivered inside the promised 30-minute window	91%
Kitchen partners	Active home-chef kitchens	312

4. FY27 Objectives and Key Results (OKRs)

Objective	Key Results
O1. Make subscriptions effortless to keep	KR1.1 Reduce monthly subscriber churn from 9.4% to 7.0% by the end of Q2. KR1.2 Reduce pause-related support tickets by 70%. KR1.3 Raise NPS from 41 to 50 by the end of Q4.
O2. Grow from individuals to households	KR2.1 Launch Family Plan in Mumbai, Pune and Bengaluru by the end of Q2. KR2.2 Reach 6,000 Family Plan subscribers by the end of Q4. KR2.3 Raise ARPU from Rs 1,890 to Rs 2,150.
O3. Scale kitchen supply without losing quality	KR3.1 Grow kitchen partners from 312 to 450. KR3.2 Raise on-time delivery from 91% to 95%. KR3.3 Cut spice-level complaints by half.

5. Prioritisation with RICE

Every candidate feature was scored with RICE: **Reach x Impact x Confidence / Effort**. Reach is users affected per quarter. Impact uses a 1 (low) to 3 (massive) scale. Confidence is how sure we are about the estimates. Effort is person-months of engineering work. A higher RICE score means higher priority.

Feature	Reach	Impact	Confidence	Effort	RICE score	Decision
Spice Meter (spice-level preference)	40,000	1	80%	4	8,000	Q1
Smart Pause & Skip v2	26,000	2	90%	15	3,120	Q1
Family Plan	14,000	3	80%	12	2,800	Q1 test, Q2 launch
Tiffin Points (loyalty programme)	30,000	1	70%	8	2,625	Q2
Corporate Tiffin (B2B office plans)	4,000	3	50%	10	600	Q3 pilot only
Dietician Chat	6,000	2	40%	9	533	Later

Why Smart Pause ships in Q1 even though Spice Meter scores higher: Spice Meter is small (4 person-months) and is built by the Kitchen Ops squad, while Smart Pause is built by the Subscriptions squad. They do not compete for the same engineers, so both ship in Q1.

6. Quarter-by-quarter roadmap

Quarter	Now / Next / Later	Planned items
Q1 (Apr - Jun 2026)	Now	Smart Pause & Skip v2 (target release 2 June); Spice Meter; Family Plan pricing test.
Q2 (Jul - Sep 2026)	Next	Family Plan launch in Mumbai, Pune and Bengaluru; Tiffin Points loyalty programme.
Q3 (Oct - Dec 2026)	Next	Corporate Tiffin pilot with 2 companies in Pune; self-serve kitchen partner onboarding.
Q4 (Jan - Mar 2027) and beyond	Later	Dietician Chat; Family Plan in Hyderabad.

7. Squads and capacity

Squad	Product Manager	Engineers	Owns
Subscriptions	Priya Raman	8	Smart Pause v2, Tiffin Points, billing
Growth	Neha Kulkarni	9	Family Plan, referrals, Corporate Tiffin
Kitchen Ops	Vikram Shah	7	Spice Meter, Kitchen Partner Portal, onboarding

Total: 24 engineers. Every squad keeps **20% of its capacity** for bugs and technical debt ("keep the lights on" work), so only 80% of capacity is planned against roadmap items.

8. Decision log

ID	Date	Decision	Reason
D-07	21 Mar 2026	Dietician Chat moved from Q2 to Later.	Low confidence (40%) and nutrition advice needs a regulatory review before launch.
D-08	24 Mar 2026	Corporate Tiffin limited to a Q3 pilot.	Low reach (4,000) and unproven demand from offices.
D-09	28 Mar 2026	Skipped meals refunded as wallet credit, not cash.	Finance: cash refunds cost Rs 6 per transaction and reduce retention.

9. Risks to the roadmap

- Wallet ledger delays in the Payments team could push Smart Pause past 2 June.
- Kitchen partner growth depends on food-safety inspections, which take about 3 weeks per kitchen.
- Family Plan pricing is unproven; the Q1 pricing test decides the launch price.

10. Quarterly targets for the North Star and churn

Metric	Mar 2026 (baseline)	End Q1	End Q2	End Q3	End Q4
Weekly Meals Delivered (lakh / week)	1.42	1.55	1.72	1.90	2.10
Monthly subscriber churn	9.4%	8.5%	7.0%	6.8%	6.5%
Active subscribers	48,200	52,000	57,500	63,000	69,000
Family Plan subscribers	0	0 (test only)	2,000	4,000	6,000
Kitchen partners	312	345	380	415	450

11. How progress is reviewed

- **Weekly:** each squad PM reviews its own metrics dashboard and experiment status on Monday.
- **Monthly:** the product leadership review checks North Star progress and any red key results.
- **Quarterly:** OKRs are scored from 0.0 to 1.0. A score of 0.7 or higher counts as achieved; below 0.4 triggers a written review of what went wrong.
- Any roadmap change that moves an item by more than one quarter is recorded in the decision log (section 8).